COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2016

ESTI MATE SUMVARY 14:22: 18
CONTI D C17797 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17797-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 58.0  DAYS TI ME ALLOW 61 WORK DAYS
US 40B | N CLEAR CREEK COUNTY PERCENT TIME:  95.08 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO STA C510- 024
US 40B OVERLAY & SAFETY
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 11/ 28/ 2016 DATE TI ME STARTED 08/10/2016
10170 Church Ranch Wy, Ste. 201 DATE LET 06/ 09/ 2016 DATE WORK BEGAN 08/ 10/ 2016
DATE AWARDED 06/ 16/ 2016 DATE TI ME STOPPED 11/ 15/ 2016
DATE CONTRACT EXECUTED 07/ 11/ 2016 DATE ACCEPTED 11/ 15/ 2016
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 08/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,147, 018. 21 PARTI O PATI NG $ 2,142, 940. 30 $ 159, 084. 31
AWARD PRQIECT AMT: $ 2,050, 148. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 81% TOTAL EARNI NGS 2,142, 940. 30 159, 084. 31
FUNDS AVAI LABLE: $ 4,077.91 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 2,142, 940. 30 159, 084. 31
TOTAL CLAI VB $ 0.00 RETAI NAGE - 30, 752. 22 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,112, 188. 08 159, 084. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,112, 188. 08 159, 084. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159, 084. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14: 22: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 88, 870. 000 88, 870. 000
SY 0. 000 0. 00
3.10000 88, 870. 000 275, 497. 00
0010 202-01300 *Renoval of End Anchorage 3. 000 2.000
EACH 1. 000 386. 14
386. 14000 3. 000 1, 158. 42
0015 202- 04002 *Cl ean Cul vert 2. 000 2.000
EACH 0. 000 0. 00
17, 744. 57000 2.000 35, 489. 14
0020 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
144. 48000 0. 000 0. 00
0025 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
168. 97000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
112. 84000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
134. 15000 0. 000 0. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
185. 73000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 70. 000 70. 000
LF 0. 000 0. 00
8. 38000 70. 000 586. 60
0050 208- 00035 *Aggregat e Bag 127. 000 127. 000
LF 0. 000 0. 00
13. 22000 127. 000 1,678.94
0055 208- 00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00

1, 805. 45000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14:22:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
141. 86000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
186. 99000 0. 000 0. 00
0070 208- 00207 *Erosi on Control Management Covers EC Supervisor & 6. 000 6. 000
assunes a 2 1/2 H
DAY 0. 000 0. 00
319. 82000 6. 000 1,918. 92
0075 210-00015 *Reset End Section 1. 000 1. 000
EACH 0. 000 0. 00
700. 44000 1. 000 700. 44
0080 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
193. 44000 1. 000 193. 44
0085 210-01130 *Reset Cuardrail Type 3 5, 788. 000 3, 525. 000
LF 2,263. 000 86, 944. 46
38. 42000 5, 788. 000 222,374. 96
0090 210-01200 *Reset End Anchor age 7.000 6. 000
EACH 1. 000 837.73
837. 73000 7.000 5, 864. 11
0095 210-04200 *Adj ust CGuardrail 493. 000 0. 000
LF 493. 000 4,515. 88
9. 16000 493. 000 4,515. 88
0100 240-00000 *Wldlife Biologist 27.000 27.000
HOUR 0. 000 0. 00
116. 06000 27.000 3,133.62
0105 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 62000 0. 000 0. 00
0110 304- 06007 Aggregate Base Course (Cl ass 6) 173. 000 173. 000
CcY 0. 000 0. 00
82. 71000 173. 000 14, 308. 83



CONTI D: C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO. 0004 14:22:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 306- 01000 Recondi ti oni ng 0. 000 0. 000
Sy 0. 000 0. 00
5. 82000 0. 000 0.00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 23.810 20. 510
TON 3.300 567.11
171. 85000 23.810 4,091. 75
0125 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 10, 397. 270 10, 397. 270
TON 0. 000 0. 00
78. 04000 10, 397. 270 811, 402. 95
0130 411-10255 Enul sified Asphalt (Slow Setting) 3, 613. 000 3, 613. 000
GAL 0. 000 0. 00
3. 55000 3, 613. 000 12, 826. 15
0135 601- 06150 *Concrete (Patching) 7.000 7.000
SF 0. 000 0. 00
260. 50000 7.000 1, 823.50
0140 603-01240 *24 Inch Reinforced Concrete Pipe 23. 000 23. 000
LF 0. 000 0. 00
305. 01000 23. 000 7,015. 23
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 950. 000 230. 000
LF 720. 000 28, 605. 60
39. 73000 950. 000 37,743.50
0150 606- 01320 *End Anchorage Type 3B (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
1, 688. 55000 0. 000 0.00
0155 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 1. 000 3,966. 12
3, 966. 12000 2.000 7,932.24
0160 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 3.000 9,012.12
3, 004. 04000 3.000 9,012.12
0165 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
96. 72000 0. 000 0.00



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14: 22: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 *Sign Panel (dass I1) 0. 000 0. 000
SF 0. 000 0. 00
103. 17000 0. 000 0.00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
677. 04000 0. 000 0. 00
0180 625- 00001 *Construction Surveying (Hourly) 18. 000 18. 000
HOUR 0. 000 0. 00
199. 89000 18. 000 3, 598. 02
0185 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
166, 931. 27000 1. 000 166, 931. 27
0190 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
12, 831. 58000 1. 000 12, 831.58
0195 627-00005 *Epoxy Pavement MarKking 331. 000 331. 000
GAL 0. 000 0. 00
123. 74000 331. 000 40, 957. 94
0200 627-00011 *Pavenent Marking Paint (Wt erborne) 952. 000 952. 000
GAL 0. 000 0. 00
52. 10000 952. 000 49, 599. 20
0201 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) Thernopl astic Stop 150. 000 150. 000
Bar
SF 0. 000 0. 00
16. 02000 150. 000 2,403. 00
0205 630-00000 *Fl aggi ng 1, 354. 000 1, 131. 500
HOUR 222.500 7,315. 80
32. 88000 1, 354. 000 44,519. 52
0210 630-00001 *Pilot Car Qperation 179. 000 179. 000
HOUR 0. 000 0. 00
49. 99000 179. 000 8,948. 21
0215 630-00007  *Traffic Control Inspection 60. 000 46. 000
DAY 3. 000 394. 62

131. 54000 49. 000 6, 445. 46



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14:22: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-00012 *Traffic Control Managenent 58. 000 43. 000
DAY 15. 000 14, 798. 25
986. 55000 58. 000 57,219. 90
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 1.700 89. 45
52. 62000 17. 000 894.54
0235 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 37.800
EACH 4.200 221.00
52. 62000 42.000 2,210. 04
0240 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 52.62
52. 62000 10. 000 526. 20
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 789. 24
3, 946. 19000 2.000 7,892. 38
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 315. 40000 0. 000 0. 00
0255 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
52. 62000 0. 000 0. 00
0260 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 12. 600
EACH 1. 400 73.67
52. 62000 14. 000 736. 68
0265 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00
0270 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14: 22: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0.00
0280 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 131. 50
13. 15000 100. 000 1, 315. 00
0285 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
394. 62000 0. 000 0. 00
0286 630-86810 Traffic Signal (Tenp) 1. 000 1. 000
EACH 0. 000 0. 00
2, 875. 00000 1. 000 2,875.00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent |ncentive 33,757.730 33, 757. 730
F A 0. 000 0. 00
1. 00000 33, 757. 730 33,757.73
0305 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A Roadway Snoothness Incentive HRI | Catergory 38, 611. 440 38, 611. 440
F A 0. 000 0. 00
1. 00000 38, 611. 440 38, 611. 44
0315 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14:22: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 900- 00006 Added Item (Dol lar)/ Overw ght Loads -120. 000 -120. 000
DOL 0. 000 0. 00
1. 00000 -120. 000 -120. 00
CAT 0200 CURRENT AMI $ 1,945,498.79 % 158,701.31 % 1,941, 420.85
CAT NO0300 STRUCTURES (F-15-CN & F-15-Q
0325 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) HVA Renoval 180. 000 180. 000
on Concrete Bridge Deck
SY 0. 000 0. 00
26. 96000 180. 000 4,852. 80
0330 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 3.000 3. 000
F-15-Q
SY 0. 000 0. 00
143. 28000 3. 000 429. 84
0335 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 150. 000 150. 000
F-15-CN and F-15-Q
SY 0. 000 0. 00
358. 19000 150. 000 53, 728. 50
0340 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 18. 000 18. 000
F-15-Q (Over Beaver Brook)
SY 0. 000 0. 00
599. 15000 18. 000 10, 784. 70
0341 202- 00504 Rem Exp Devi ce 60. 000 60. 000
LF 0. 000 0. 00
116. 67000 60. 000 7, 000. 20
0345 202-01135 *Removal of Quardrail Thrie Beam Adjacent to Bridge 50. 000 0. 000
F- 15- CN ( NW Cor ner)
LF 50. 000 383. 00
7.66000 50. 000 383. 00
0350 208- 00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 805. 45000 0. 000 0. 00
0355 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) F-15-CN & 24.620 24.620
F- 15-
Q TON 0. 000 0. 00
204. 41000 24.620 5,032.57
0360 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 55000 0. 000 0. 00



CONTI D: C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17797-BI D ESTI MATE RUN 11/28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO. 0004 14:22:18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES (F-15-CN & F-15-Q
0365 515-00120 *Wat er proofing (Menbrane) F-15-CN & F-15-Q 160. 000 160. 000
Sy 0. 000 0. 00
51. 44000 160. 000 8, 230. 40
0370 518-01001 *Bridge Expansion Joint (Asphaltic Plug) F-15-CN 35. 000 35. 000
LF 0. 000 0. 00
319. 11000 35. 000 11, 168. 85
0375 601- 03027 *Concrete Cass D (Special) F-15-CN & F-15-Q 17. 000 17. 000
(% 0. 000 0. 00
2, 038. 42000 17. 000 34, 653. 14
0380 601-51005 *Cal vani ¢ Anodes F-15-Q 333. 000 333. 000
EACH 0. 000 0. 00
49. 50000 333. 000 16, 483. 50
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) F-15-CN and F-15-Q 481. 000 481. 000
LB 0. 000 0. 00
5.21000 481. 000 2,506. 01
0390 606- 00301 Guardrail Type 3 (6-3 Post Spacing) F-15-CN (NW Corner) 30. 000 30. 000
LF 0. 000 0. 00
43. 78000 30. 000 1,313.40
0395 606-01371  *Transition Type 3G (Special) (31 in. M3S) (NW Corner 1. 000 1. 000
of F-15-CN)
EACH 0. 000 0. 00
5, 458. 32000 1. 000 5, 458. 32
0400 630- 86100 R ver Safety Net F-15-CN & F-15-Q 0. 000 0. 000
EACH 0. 000 0. 00
7, 641. 90000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 162, 025.23 $ 383.00% 162, 025.23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
23, 341. 87000 1. 000 23,341. 87
0410 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 862. 71000 1. 000 14,862. 71




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D C17797
PCN: 17797-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0004 14:22:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 289. 61000 1. 000 1,289.61
CAT 0400 CURRENT AMI  $ 39,494.19 $ 0.00$ 39, 494. 19

PRQJIECT TOTAL CURRENT AMI  $

2,147,018.21 %

159, 084.31 % 2,142, 940. 27



